

Information regarding Synchronisation of New Generators in North Eastern Region under perview of NERLDC															
Sl. No.	Name of Element	Unit No.	Name of Owner	Application for Start Up Power		Grant of Start Up power by NERLDC	Application for Extension of Start Up Power	Grant of Extension of Start Up power by NERLDC	Application for Extension of Start Up Power	Grant of Extension of Start Up power by NERLDC	Application for First time Synchronisation	Provisional Approval for Synchronization by NERLDC	First Time Synchronisation		Date of Commercial Operation
				Date of Application	Communication by NERLDC								Date	Time in Hrs	
1	Bongaigaon Thermal Power Plant	1	NTPC	11.09.14	17.09.14	01.11.14	27.03.15	31.03.15	18.05.15	26.05.15	18.06.15	19.06.15	22.06.15	21:30	01.04.16
2	Bongaigaon Thermal Power Plant	2	NTPC	17.06.16	20.06.16	22.06.16	No Extension of Start Up Power Applied by NTPC				12.02.17	13.02.17	13.02.17	00:59	01.11.17
3	Pare Hydro Electric Power Plant	2	NEEPCO	03.04.18	03.04.18	27.04.18	No Extension of Start Up Power Applied by NEEPCO				04.05.18	09.05.18	09.05.18	19:42	21.05.18
4	Pare Hydro Electric Power Plant	1	NEEPCO	03.04.18	03.04.18	27.04.18	No Extension of Start Up Power Applied by NEEPCO				14.05.18	16.05.18	22.05.18	12:55	28.05.18
5	Bongaigaon Thermal Power Plant	3	NTPC	31.05.18	13.06.18	05.07.18	18.09.2019	28.09.18	31.12.18	31.12.18	15.12.18	23.12.18	02.01.19	15:22	26.03.19
6	DIKSHI HEP	1	Devi Energy Private Limited	Private generation: Charging clearance issued by DoP, Arunachal Pradesh								23.09.19	13:50		
7	DIKSHI HEP	2	Devi Energy Private Limited	Private generation: Charging clearance issued by DoP, Arunachal Pradesh								19.09.19	12:01		
8	DIKSHI HEP	3	Devi Energy Private Limited	Private generation: Charging clearance issued by DoP, Arunachal Pradesh								19.09.19	11:00		
9	Kameng	1	NEEPCO	-							27.09.19	07.01.20	26.01.20	09:55	17.06.20
10	Kameng	2	NEEPCO	-							27.09.19	07.01.20	12.01.20	07:42	01.07.20
11	Kameng	3	NEEPCO	-							09.11.20	18.12.20	14.01.21	22:17	00:00 Hrs of 22.01.21
12	Kameng	4	NEEPCO	-							10.11.20	18.12.20	19.01.21	02:37	00:00 Hrs of 12.02.21
13	Amguri_Solar		Jakson	Private generation: Charging clearance issued by AEGCL								26.04.22	09:00		
14	Vankal_solar		SUNFREE, ATA	Private generation: Charging clearance issued by P&ED Mizoram								16.02.23			
15	Kopili HEP	4	NEEPCO	28.07.2023			-				26.07.2023	01.08.2023	05.08.23	07:04	20.08.23
16	Kopili HEP	3	NEEPCO	21.08.2023							21.08.2023	22.08.2023	23.08.2023	08:46	03.09.23
17	Kopili HEP	2	NEEPCO	26.10.2023							25.10.2023	01.11.2023	03.11.2023	13:25	12.11.2023
18	Kopili HEP	1	NEEPCO	20.05.2024							20.05.2024	24.05.2024	24.05.2024	16:07	03.06.2024